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PROJECT Celebrate Virginia Water Tank 

Description Construction of a one million gallon elevated water tank on Greenbank Road in 

Celebrate Virginia near Banks Ford Parkway to replace the existing Berea Tank at 

Dominion Virginia Power. 

Project Budget 

Amount 

$2.5M 

Current Projected 

Completion Date 

of Project 

September 2016 

Recent Activity The construction of the pedestal is complete. The dome placement (top concrete plate 

on which the water will reside) is complete. The tank (bowl) fabrication, which will hold 

the water, is complete and the painting has begun (primer shown in the picture below). 

It is expected the bowl will be raised sometime in mid July 2016. The project remains 

on schedule. 

 

 

 

 

 

 

 

 

 

 

                            

               

 

 

 

 

 

 

 

 

                       

 

Structural steel bowl  has been fabricated and painting has begun. 

 

Capital Projects Update 
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PROJECT Sanford to Olde Forge Water Line (342 Phase II) 

Description Construction of approximately 16,000 linear feet of 30-inch diameter waterline from the 

intersection of Greenbank Road and Sanford Drive to the Olde Forge neighborhood.  

Project Budget 

Amount 

$4.6 M 

Current Projected 

Completion Date 

of Project 

September 2016 

Recent Activity The pipe work in Rappahannock Landing, under I-95, along Sanford Road and from I-95 

to Musselman Road has been completed. Final pipe installation along England Run 

should be finished by August 2016, then pressure testing and flushing the line will 

commence. 

 

 

 

 

 

 

 

 

                            

               

 

 

 

 

 

 

 

 

                       

 

 

Regrading of roadway ditch line after pipe placement 
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PROJECT AUSTIN RUN SANITARY SEWER & PUMP STATION REPLACEMENT 

Description 

 

The existing pump station is near capacity and has experienced several overflows over 

the past five years. The equipment in the pump station is antiquated and in disrepair. 

The pump station is scheduled to be replaced with a state of the art screw pump 

system with all the appropriate piping to position the pump station adjacent to Aqua 

Wastewater Treatment Facility. The close proximity of the pump station to the 

wastewater facility will save the county a considerable amount of energy and money.  

Project Budget 

Amount 

$5.2M 

Current Projected 

Completion Date 

of Project 

Completion date has been revised from March 2016 to December 2016 due to the 

redesign of the upstream sewer. 

Recent Activity Staff is continuing to work with the contractor and design engineer on sewer lines that 

were installed incorrectly. Hydraulic analysis indicated that installed lines will function, 

with modifications/conditions, within tolerances for sewer lines. The contractor is 

expected to resume work once adjusted plans are approved. Staff expects the 

contractor to provide plans to VDOT for road work this month. 

 

 

 

 

 

 

 

 

 

 

                            

               

 

 

 

 

 

 

 

 

                       

 

Capital Projects Update 

Traffic warning signs in place for damaged roadway. 
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Capital Projects Update 

PROJECT Route 1 North Sewer Line 

Description 

 

Approximately 4,400 feet of 18-inch gravity sewer along and parallel to Route 1 will 

replace deteriorated gravity sewer and provide additional capacity to move wastewater 

from the northern part of the county toward the Aquia Creek PS at Route 1 and 

Telegraph Road. 

Project Budget 

Amount 

$4.15M 

Completion Date 

of Design Phase 

Fall 2014 

Current Projected 

Completion Date 

of Project 

December 2016 
 

Recent Activity This project has been approved for construction by the Board of Supervisors. Pipe is on 

order and staff expects construction to start in September. 

PROJECT Claiborne Run Sewer Interceptor Replacement Project 

Description Replace 2,500 feet of the existing Claiborne Run gravity sewer interceptor with a 42" line to 

accommodate future flows and replace current line that is at the end of its useful life. 

Project Budget 

Amount 

$2.8M 

Current Projected 

Completion Date 

of Project 

December 2016 

Recent Activity This project was advertised but the bids came in well over budget. The project will be 

revised to reduce contractor risk and will be re-advertised this fall for a spring 2017 

construction. 

PROJECT Centreport Sewer Extension Project 

Description Construct 2,000 feet of sewer line to connect the Centreport area to the existing system. 

This will allow development of the Centreport area. 

Project Budget 

Amount 

$800,000 

Current Projected 

Completion Date  

December 2016 

Recent Activity This project was advertised for construction and received a single bid that was above 

budget. This project will also be advertised again this winter for a spring construction. 
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Capital Projects Update 

Pump and Haul Report 
 
Stafford County has a policy of providing pump and haul services to provide sewer service to 
existing residences when there are no feasible alternatives for repair or replacement of failed on-
site sewage disposal systems and it is not cost-effective to extend public sewer. This allows the 
County to address potential public health problems caused by malfunctioning on-site disposal 
systems. This monthly report tracks the numbers of both subsidized and non-subsidized 
customers. 

Pump and Haul Customers 

May 2016 June 2016 

Subsidized 23 (3 temporary) 23 (3 temporary) 
 

Non-subsidized 22 22 


