


FY2018 Transportation Alternatives Program (TAP) Update 
 

• Prior to the November 1, 2016 TAP application deadline, the County submitted an 
application for the Onville Road sidewalk project, per the Board’s direction, 
requesting $440,000 in TAP funds. 
 

• FAMPO recently indicated that this project will most likely receive the full, 
requested amount because the Fredericksburg District had only two applications 
submitted to VDOT – one from the County and the other from Gloucester County. 
 

• The Fredericksburg District currently receives $1M per each fiscal cycle and the 
TAP fund request from both of these applications was less than $1M combined. 
 

• In addition to the $1M the Fredericksburg District receives from the TAP, 
FAMPO receives approximately $81K from the TAP for an area known as the 
Fredericksburg Transportation Management Area (TMA). 
 

• Within the FAMPO region, only projects that fall within a portion of North 
Stafford are eligible to receive these TMA funds. 
 

• FAMPO has indicated that if a portion of the $1M the Fredericksburg District 
receives is not awarded due to lack of projects, VDOT will allocate this funding 
elsewhere in the Commonwealth. 
 

• Therefore, FAMPO is proposing to not request VDOT to allocate these $81K 
FAMPO TMA-TAP funds onto the Onville Road sidewalk project and instead 
encourages the County to apply for these funds for the next fiscal cycle. 
 

• The FAMPO TMA-TAP funds cannot be lost by not allocating them this year. The 
funds for FY18 would rollover to FY19 totaling approximately $162K for the 
County to apply towards another eligible project located within the Fredericksburg 
TMA. 
 

• No action is required from the Infrastructure Committee on this agenda item. 
 



Smart Scale Update 

• Prior to the September 30, 2016 Smart Scale application deadline, the County 
submitted four applications to compete for two Smart Scale funding sources – 
High Priority Projects Program and District Grant Program. 
 

• The four projects that were submitted by the County were as follows listed in 
order of priority: 

o Route 1/Enon Road Intersection and Roadway Improvements; 
o Route 1/Eskimo Hill Road/American Legion Road Intersection 

Improvement; 
o Butler Road Widening; and 
o Decatur Road Reconstruction. 

 
• All submitted applications were screened through the VTrans2040 Multimodal 

Transportation Plan (VMTP) and were found to meet an identified need in the 
VMTP, therefore qualifying them to be scored and eligible for potential Smart 
Scale funding. 
 

• Upon recent discussions with FAMPO, staff has learned that none of these four 
projects scored well enough to be funded under VDOT's recommended funding 
scenario to the Commonwealth Transportation Board (CTB) for the State wide 
High Priority Projects list. 
 

• FAMPO has indicated that they will investigate in further detail the reasons why 
the higher prioritized County projects did not score well enough to receive Smart 
Scale funds.  Staff is assisting FAMPO in this endeavor. 
 

• The Commonwealth believes there may be some calculation errors; therefore, 
some scores may be revised. 
 

• FAMPO has set up a special Task Force committee to discuss Smart Scale issues 
and to assist the State in finding solutions to this year’s scores and improve the 
process for future years. 

 



Transfer of Regional Surface Transportation Program (RSTP) funds from 
Butler Road Widening to Route 1/Enon Road Intersection Project 

 
• After discovering that our four projects were not selected for the State wide High 

Priority projects within the Smart Scale program, FAMPO informed staff that 
there are some unallocated District Grant Program (DGP) funds available (for the 
Fredericksburg District only). 
 

• The Board has designated Route 1/Enon Road Intersection and Roadway 
Improvements to be the top priority, which is estimated to be a $10.1M project 
with a Smart Scale funding request of $9.6M.  
 

• The CTB member has informed us there is $2 M available in Fredericksburg DGP 
and he will allocate those funds to this project if it can be fully funded. 
 

• In order to fund this project we will request FAMPO to move RSTP and CMAQ 
funding from other projects that were not included in Smart Scale. One such 
project recommended by FAMPO is the Butler Road project that will be removed 
from our CIP due to lack of Transportation funds. The current allocation for Butler 
Road is $2.8 M. 
 

• We have briefly discussed with VDOT which other funds may be available and 
believe we can find an additional $1.2 M in CMAQ for a total of $6M for this 
project.  We will continue to work with FAMPO to identify these funds and will 
bring a resolution to the Board on February 21, 2017 to request a transfer of the 
CMAQ funds. 
 

• We will work with VDOT to refine the scope of this project to get within a $6 M 
budget in order to have the $2M DGP Smart Scale funds allocated. 
 

• We have a resolution on the consent agenda today to transfer the RSTP funds. The 
FAMPO Policy Committee will consider a recommendation the transfer of the 
RSTP and CMAQ funds at its next meeting which is scheduled for February 27th.  
 



DRPT Update Regarding the DC2RVA 

• In January, DRPT gave a presentation to the FAMPO Policy and Technical Committees 
updating them on the status of the on-going DC2RVA project. 
 

• As part of their draft Environmental Impact Statement (EIS), DRPT considered a handful 
of alternatives for the proposed additional third track.  These alternatives included routes 
both through and around the City of Fredericksburg (eastern bypass concept). 
 

• DRPT’s recommendation to the Federal Railroad Administration (FRA) is to have the 
additional third track go through the City of Fredericksburg on the existing CSX alignment 
due to fewer property and wetland impacts as well as a lower cost. 
 

• Other advantages cited are: supports expanded intercity passenger service and CSX freight 
service, including for Port of Virginia; consistent with the City’s Comprehensive Plan; 
improvements address future station/platform/parking needs; project improvements would 
be largely within CSX-owned ROW. 
 

• A preliminary cost estimate for these 14 miles of track work is $493M in 2025 dollars. 
 

• FRA is reviewing the draft, then it will be released to the public for comment over a 60-
day period. 
 

• Public hearings will be held by DRPT during the 60-day comment period for the draft EIS. 
 

• Once the 60-day comment period ends, comments will be compiled into the draft EIS and 
then sent to the Commonwealth Transportation Board (CTB). 
 

• Additional coordination with regulatory agencies, localities and stakeholders will continue 
to occur throughout this process. 
 

• Once CTB approves the draft EIS it will become the Final EIS and go back to FRA for 
them to issue a Record of Decision. 
 

• Funding has not been identified for this project to date. 

 



VOLKSWAGEN CONSENT DECREE SETTLEMENT 
 

• A Partial Consent Decree has been finalized between the United States Justice Department 
and the Volkswagen Corporation in October 2016 regarding settlement resulting from 
Volkswagen’s installation and use of emissions testing defeat devices on diesel motors. 
 

• An Environmental Mitigation Trust has been established as part of the settlement that 
provides funds to the states to mitigate air quality impacts of the higher 2.0 liter and 3.0 
liter vehicle emissions. 
 

• The trust establishes a process to administer the funds, a process for states and tribes to 
receive the funds, including the development of a mitigation plan, and the types of 
mitigation “actions” or projects eligible for funding under the Trust. 
 

• Virginia’s initial share of these funds is up to $87.6 million. 
 

• The Virginia Department of Environmental Quality (DEQ) has developed a draft state 
mitigation plan.  The primary goal of the plan is to improve and protect ambient air quality 
by implementing eligible mitigation projects that will achieve significant and sustained 
reductions in diesel emissions and expedite deployment and widespread adoption of zero 
emission and near-zero emission vehicles and engines. 

 
• The Consent Decree requires a Trustee be designated to oversee the money for all of the 

States and Tribes.  The courts will assign a trustee in February which will begin the 
process. Once assigned the Trustee can make changes to the Consent Decree. 
 

• DEQ will submit their mitigation plan to the Trustee for review. An approval process has 
not been identified. DEQ anticipates that Trust funds will be made available for mitigation 
projects by the fall of 2017 if there are no issues identifying the Trustee.  Details on the 
competitive application or project selection process are not available yet. 

 
• Funding priorities for categories of eligible mitigation project types include, but are not 

limited to: 
• Sizeable projects designed to achieve the greatest NOx emission reduction or offset for 

the dollar (i.e., capital cost effectiveness in dollars/ton), 
• Government and non-government entities with demonstrated experience and existing 

administrative and programmatic structure in place for implementing diesel reduction 
or offset projects, 



• Projects with verified funding (i.e., for projects that require a cost-share) or leveraged 
funding, 

• Projects that can be implemented within three years of the award date, 
• Projects in areas that receive a disproportionate quantity of air pollution from diesel 

fleets such as but not limited to ports, rail yards, truck stops, airports, terminals, and 
bus depots, 

• Projects located in nonattainment or maintenance areas, or areas with historical issues 
concerning compliance with federal standards for PM2.5 and/or ozone, 

• Projects located in areas with toxic air pollution concerns, and 
• Projects located in designated Federal Class I areas (Shenandoah National Park, and 

James River Face Wilderness). 
 

• Categories of eligible projects: 
• On-Road Heavy Duty Vehicles 
• Non-Road Equipment 
• Locomotives   (N/A to Stafford County) 
• Commercial Marine Vessels  (N/A to Stafford County) 
• Light Duty Zero Emission Vehicle Supply Equipment – Up to 15% 
• Diesel Emission Reduction Act (DERA) Option 



 
 Utilities Capital Projects Update 

PROJECT Celebrate Virginia Water Tank 
Description Construction of a 1 million gallon elevated water tank on Greenbank Road in Celebrate Virginia 

near Banks Ford Parkway to replace the existing Berea Tank at Dominion Virginia Power. 

Project Budget $2.5M 

Completion Status Tank was placed in service on January 30th.  Site work is ongoing. 

Recent Activity The construction of the pedestal and bowl is complete and the tank is now online. Staff is 
working to obtain quotes from demolition companies to remove the existing Berea Tank. 

 
 
 
 
 
 
 
 
 
 
                            
               
 
 
 
 
 
 
 
 
 
 
 
 



 
 Utilities Capital Projects Update 

PROJECT Sanford to Olde Forge Water Line (342 Phase II) 
Description Construction of approximately 16,000 linear feet of 30-inch diameter waterline from the 

intersection of Greenbank Road and Sanford Drive to the Olde Forge neighborhood.  

Project Budget $4.6 M 

Completion Status Line is complete; minor punch list items are ongoing 

Recent Activity Waterline has been integrated into the County system 
 
 
 
 
 
 
 
 
                            



 
 Utilities Capital Projects Update 

PROJECT AUSTIN RUN SANITARY SEWER & PUMP STATION REPLACEMENT 
Description 
 

The existing pump station is near 
capacity and has experienced 
several overflows over the past five 
years. The equipment in the pump 
station is antiquated and in 
disrepair. The pump station is to be 
replaced with a state of the art 
screw pump system with all the 
appropriate piping to position the 
pump station adjacent to Aquia 
Wastewater Treatment Facility. The 
close proximity of the pump station 
to the wastewater facility will save 
the county a considerable amount 
of energy and money.  

Project Budget $5.2M 

Completion Status March 31 2017 

Recent Activity The contractor has completed the 
connection under Route 1 at Aquia 
Creek.  Sewer is currently being 
installed on the West side of Route 
1 and the new pump station is 
expected to be activated in the next 
few weeks. 



 
 Utilities Capital Projects Update 

PROJECT Route 1 North Sewer Line 
Description Approximately 4,400 feet of 18-inch gravity sewer along and parallel to Route 1 will replace 

deteriorated gravity sewer This will provide additional wastewater capacity for the northern 
part of the county. 

Project Budget $4.15M 

Completion Status September 2017 

Recent Activity Night work has begun and a bypass pumping system is in place. 

 
 
 
 
 
 
 
 
                            

New Sewer Manhole 



 
 Utilities Capital Projects Update 

PROJECT Butler Road Force Main Repair 
Description Approximately 250 linear feet of 30-inch fiberglass-reinforced gravity sewer pipe and a 96-inch 

diameter polymer concrete manhole to replace a failing section of sewer. 

Project Budget $283,000 

Completion Status April 2017 

Recent Activity Contractor has begun site work to place new pipe and manhole. 

 
 
 
 
 
 
 
 
                            

Fiberglass Reinforced Pipe 



PROJECT Lower Accokeek Upgrades 
Description Adds a pump station and gravity sewer 

lines to serve the southeast quadrant 
of the Courthouse area.  This will allow 
for growth in this area. 

Project 
Budget 

$10.5 M 

Completion 
Status 

FY2019 

Recent 
Activity 

The Engineering Groupe and Stantec 
have been hired to provide survey and 
design. 

 
 Utilities Capital Projects Update 



 
 Utilities Capital Projects Update 

PROJECT Courthouse Water Storage Tank 
Description Construction of a new 1 million gallon water tank with approximately 750 linear feet of 16-inch 

waterline, 300 linear feet of 12-inch waterline, and 80 linear feet of steel casing pipe by bore.  
This will replace the existing standpipe near Paradise Estates and Route 1. 

Project Budget $3.8M 

Completion Status June 2018  

Recent Activity Notice to Proceed is February 6, 2017. 

PROJECT Courthouse Road Waterline Upgrade 
Description Upgrade of the existing 8” water line with a 12” water line along portions of Courthouse Road.  

The VDOT Contractor is to complete portions of the line within the Rte. 630 Interchange area.  In 
conjunction with the new tank, the project will improve the hydraulic capacity for the Courthouse 
area and areas West of I-95.   

Project Budget $200,000 
Completion Status Advertise for construction February 2017 

Recent Activity Expect plan approval first half of February. 

PROJECT Route 630 Interchange Betterments (VDOT) 
Description Upgrades to existing waterlines within the project limits of the new Rte. 630 Interchange Project.  

Will improve hydraulic capacity and availability to areas West of I-95. 
Project Budget $100,000 

Completion Status Dependent on VDOT project schedule 

Recent Activity Negotiating with VDOT contractor regarding costs and schedule. 



 
 Utilities Capital Projects Update 

PROJECT Centreport Sewer Extension Project 
Description Construct 2,000 feet of sewer line to connect the Centreport area to the existing system. This will 

allow development of the Centreport area. 
Project Budget $1.03M 
Completion Status November 2017 

Recent Activity Notice to Proceed is February 20, 2017. 

PROJECT Claiborne Run Sewer Interceptor Replacement Project 
Description Replace 2,500 feet of the existing Claiborne Run gravity sewer interceptor with a 42" line to 

accommodate future flows and replace a current line that is at the end of its useful life.  This will 
reduce the amount of infiltration and inflow of groundwater to the sewer system and reduce 
overflows. 

Project Budget $2.8M 
Completion Status December 2017 

Recent Activity Project has been advertised with an opening date of February 22, 2017.   

PROJECT Falls Run Force Main Replacement and Upgrade 
Description Replace 16” Ductile Iron Force Main with 30” PVC Force Main from Falls Run Pump Station in 

Falmouth to the Claiborne Run Sewer Interceptor at the CVS on Butler Road 
Project Budget $3.2M 
Completion Status Plan Approval in FY18 with Construction in FY19 

Recent Activity Design of alignment is underway 



 
 

Comprehensive Water Overview – Current and FY18 

Currently in Design or Construction  
Smith Lake Water Treatment Plant Filters 
Abel Lake Dam Spillway Improvements 
Courthouse Elevated Water Storage Tank 
Berea Water Tank Demolition 
342 Pressure Zone Transmission Pipeline Phase 1 
342 Pressure Zone Transmission Pipeline Phase 2 
Celebrate Virginia Elevated Water Storage Tank 
Short Extension Projects 
 
Projects to begin next fiscal year (FY18) 
Smith Lake Distribution Pump Station Upgrade 
Moncure Booster Pump Station Replacement 
Short Extension Projects 

 
 Utilities Capital Projects Update 



 
 

Comprehensive Sewer Overview – Current and FY18 
Currently in Design or Construction 
• Austin Run Pump Station Replacement 
• Falls Run Force Main Repair (Butler Road) 
• Little Falls Run Wastewater Treatment Facility 

Centrifuge Replacement 
• Falls Run Interceptor Phase 1 Continuation (I-

95 Bore) 
• Sweetbriar Force Main Replacement 
• Ebenezer Pump Station Replacement 
• Oaks at Stafford Pump Station Pump Station 

Replacement 
• Route 1 North Sewer Interceptor - Lower 
• Airport Business Center Sewer Extension 
• Falls Run Force Main Replacement 
• Old Concorde to Wayside 18" Sewer Interceptor 
• Wayside to Austin Run Pump Station 18” Sewer 

Interceptor 
• Lower Accokeek Pump Station 
• Lower Accokeek 18" Gravity  
• Lower Accokeek Force Main 
• Lower Accokeek 8" Gravity Sewer Trunk SE 

 
 Utilities Capital Projects Update 

Currently in Design or Construction 
• Lower Accokeek 8" Extension for Staff 

Hospital PS 
• Lower Accokeek Rowser 10" Gravity 

Sewer 
• Lower Accokeek Wyche Road 12" 

Gravity Sewer 
• Route 1 North Sewer Interceptor - 

Hidden Valley 
• Aquia Wastewater Treatment Facility 

Centrifuge Replacement 
 
Projects to begin FY18 
• Claiborne Run Parallel Force Main 
• Claiborne Run Pump Station 

Replacement 
• Falls Run Interceptor Phase 2 
• Hilldrup Pump Station Replacement 
• Hilldrup Force Main Replacement 
• Aquia Creek PS Expansion 
• Several Small Sewer Extension Projects 



Regulations of Private Wells and Construction Permits 
Infrastructure Committee Meeting 

2/7/2017 
 

• Well permitting for individual residential wells in Virginia is the responsibility of the 
Virginia Department of Health (VDH) 

• Larger withdrawals fall under the purview of VaDEQ 
• Stafford will not issue a building permit until we have a record from VDH that a well 

permit has been applied for 
• Stafford will not issue an occupancy permit until a well has been drilled, tested for 

quantity and quality, and approved by VDH 
o VDH private well requirements (12VAC5-630) Adopted 2012 
o Chemical constituents within limits or treatment system installed 
o Free of bacteriological contamination 
o Well output < 3 gpm; produce and store 150 gallons per bedroom per day and 

deliver 5 gpm of sustained flow per connection 
o Well output ≥ 3 gpm; no additional storage required 

• Stafford does have the authority to require testing of water quality priory to the issuance 
of a building permit; however, an ordinance has not been added to our code to enable 
that authority.   

o § 32.1-176.5.  - B. The local governing bodies of the Counties of Albemarle, Bedford, 
Chesterfield, Clarke, Culpeper, Fairfax, Fauquier, Goochland, James City, Loudoun, Orange, 
Powhatan, Prince William, Rappahannock, Stafford, Warren, and York, and the Cities of 
Manassas, Manassas Park, Suffolk, and Virginia Beach may by ordinance establish reasonable 
testing requirements to determine compliance with existing federal or state drinking water 
quality standards and require that such testing be done prior to the issuance of building permits. 

o If the County required testing it would be for information only and would not satisfy the VDH 
requirements nor allow us to deny a building permit issuance.  

• In order for Stafford to enact more stringent requirements it would require authority by 
the state.  This would require Stafford to be added to § 32.1-176.4 

o § 32.1-176.4.  - A. The Board shall adopt regulations pertaining to the location and construction 
of private wells in the Commonwealth. These regulations shall include minimum storage 
capacity and yield requirements for residential drinking wells. The certified water well systems 
provider shall certify the storage capacity and the yield of the well on a form provided by the 
Department at the time the well is completed. The Department shall enforce the provisions of 
this article and any rules and regulations adopted pursuant thereto. However, for private wells 
located in the Counties of Fairfax, Goochland, James City, Loudoun, Powhatan, and Prince 
William and the City of Suffolk, the governing body of such county or city may, by ordinance, 



establish standards which are consistent with Board standards pertaining to location and testing 
of water therefrom and more stringent than those adopted by the Board pertaining to 
construction and abandonment. However, any county or city granted these additional powers 
shall not require certification for drillers of monitoring wells and any recovery wells associated 
with such monitoring wells. 

• Water Quantity standards include the following: 
o Well output < 3 gpm; produce and store 150 gallons per bedroom per day and deliver 5 gpm of 

sustained flow per connection 
o Well output ≥ 3 gpm; no additional storage required 

• Part of the Board’s legislative action was to have Stafford added to the list of County’s 
that can have more stringent standards on water quantity testing. Bill Tabled. 

• The Board does have authority to move forward with an ordinance that would require 
water quality testing prior to a building permit issuance.  Staff can move this forward if 
it is the will of the Board.  
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