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Progress Report ñ February 2014  

Priorities  Accomplishments  

Fiscal Responsibility  

Education  

Public Safety  

Infrastructure  

Economic Development  

The Virginia Department of Emergency 
Management provided high praise for County 
staff after a mid-February snow storm. State staff 
ǎŀƛŘ ǘƘŀǘ άStafford responders and Emergency 
Management professionals did another incredible 
job taking care of the County during this latest 
snow event. All displayed superb leadership and 
ǇǊƻŦŜǎǎƛƻƴŀƭƛǎƳΦ ! Ƨƻō ǿŜƭƭ ŘƻƴŜΦέ Lƴ ǘƘŜ ǇƘƻǘƻ 
above, ǎǘŀŦŦ ŦǊƻƳ CƛǊŜ ŀƴŘ  wŜǎŎǳŜΣ ǘƘŜ {ƘŜǊƛŦŦΩǎ 
Office, and other agencies monitor the snow 
storm in the Emergency Operations Center.  
  

Service Excellence  

For more information 
www.staffordcountyva.gov 

The 8th annual regional Youth First event was held on 

February 7 at the Riverside Convention Center. The keynote speaker 
ǿŀǎ {ǘŜǾŜ DǊƻǎǎΣ 9ȄŜŎǳǘƛǾŜ 5ƛǊŜŎǘƻǊ ŀƴŘ ά/ƘƛŜŦ tƭŀȅƳŀƪŜǊέ ŦƻǊ ǘƘŜ 
[ƛŦŜ ƛǎ ƎƻƻŘ YƛŘǎ CƻǳƴŘŀǘƛƻƴΣ ŀ ƴƻƴǇǊƻŦƛǘ ƻŦ ǘƘŜ ά[ƛŦŜ ƛǎ ƎƻƻŘέ 
company. The Life is good Kids Foundation mission is to use play to 
heal children whose lives have been impacted by trauma. Youth First 
gives human services professionals in the region an opportunity to 
ƴŜǘǿƻǊƪ ŀƴŘ ƭŜŀǊƴ ŀōƻǳǘ ƴŜǿ ǿŀȅǎ ǘƻ ŎŀǊŜ ŦƻǊ ƻǳǊ ŎƻƳƳǳƴƛǘȅΩǎ ŀǘ-
risk youth.   

The George Washington Birthday Celebration was 

held on February 15 at Ferry Farm. There were crafts, entertainment, 
colonial games, the Stone Throw Challenge and birthday cake at the 
ŜǾŜƴǘΦ ¢ƘŜ ά¢Ŝƭƭ ¸ƻǳǊ {ǘŀŦŦƻǊŘ {ǘƻǊȅέ ǾƛŘŜƻ ƧƻǳǊƴŀƭ ǎŜǊƛŜǎ ǘƘŀǘ ¢ƘŜ 
George Washington Foundation is compiling in honor ƻŦ {ǘŀŦŦƻǊŘΩǎ 
350th anniversary, also launched that day.  
 
 Business Facilities magazine ran an article about {ǘŀŦŦƻǊŘΩǎ 

business opportunities. The national publication is distributed to 60,000 
senior-level executives across all manufacturing, transportation, 
distribution, warehousing and business services sectors. The media 
outreach is part of an effort to be responsive to the Chmura Cluster 
Analysis Report recently released by the UMW/Fredericksburg Regional 
Alliance.  Similar efforts are underway with data center, IT and retail-
related publications.   
  

Economic Development is a Board of Supervisors priority 

for the community, and County staff have been working hard to 
bring in new businesses as well as support existing businesses. 
Economic Development has assisted  many businesses in expanding 
and locating in the County over the past several months, including  
MLT Systems (a management consulting and program support 
services company), defense contractor GID Solutions, Net Digital 
(software solutions),  IT company Hewlett Packard,  Affordable 
Suites (hotel), and Chipotle Mexican Grill.    
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Summary 

To: Board of Supervisors 

  

From: Cathy Vollbrecht 

 Director of Communications 

  

Subject: March Monthly Statistical Report 

  

Date: March 13, 2014  

  

A few notes about this monthôs report: 

 

Å Business Facilities magazine ran an article about the benefits of doing business in Stafford. Please 

see pages 4 and 13. 

Å There are several projects underway to make Mountain View Road safer. See pages 17, 18 and 20. 

Å Celebration Stage at Pratt Park is set to open on June 25, 2014, as part of the 350th Anniversary 

Celebration. Read more about the progress on its construction on page 23. 

Å Building permits are continuing to hold steady and occupancy permits are continuing to rise. See the 

ñPermits Updateò on pages 26 and 27. 

Å View pages 44 and 45 for continued updates on the Rocky Pen Run Reservoir. 

 

 

Please let me know if you have any questions.  
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Special Events 

Thanks to the Lions Clubs! 

Members of the 350th Anniversary Blue Ribbon Committee thank members of Staffordôs 

Lions Clubs for their much-appreciated partnership with Celebrate Stafford 350, 2014. 

The Lions spent many hours planning details to make Celebrate Stafford 350 a special 

time for citizens and visitors. 

Grand opening of the Fairfield Inn and Suites ï Board of 

Supervisors member Paul Milde, Aquia District, and Fairfield 

Inn and Suites owner Ned Gillani cut the ribbon to signal the 

grand opening of the hotel located on Jefferson Davis 

Highway in Aquia. The Fairfield Inn and Suites has been open 

for a year but held a grand opening and open house recently. 

The hotel brought 32 new jobs to Stafford County. 
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Public Information Office 

Social Media February 14, 2014 ï March 13, 2014 

Stafford County Government 

Date Top Posts Reach* Shares** 

3/03/14 ñWondering where the snow plows are?ò 1,075 8 

2/13/14 
ñHere's what I-95 looked like this morning at the 

Stafford exitéò 
950 12 

2/18/14 

ñDrivers, especially young drivers, Please use 

CAUTION when travelling on secondary roads in the 

area.ò 

862 10 

Facebook (Stafford County Government)  ï 1,185 

likes or people following our page. In the last month we 

gained 30 new followers. Total Facebook users reached 

for the month was 11,167. 

*Reach  - The number of people to see a post. 
**Share ς The number of people who shared your information on their page. 

Statistics 

A ñtweetò is a post or blog that goes out via the computer or by cell phone. From February 14 ï March 

13, we tweeted 128 tweets.  

219 people re-tweeted our tweets regarding press releases, meetings, cancellations, and school 

closings.  

Twitter (Stafford County) ï 1,864 people following 

our page. In the last month, we gained 145 new 

followers. 
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Service Excellence 
What Our Customers Are Saying About Us 

The Board of Supervisors has set specific 

priorities for Stafford County geared 

toward making our community a high 

quality place for people to live, work and 

raise a family. The priorities are 

Education, Public Safety, Infrastructure, 

Economic Development and Service 

Excellence, all encompassed by an 

overall theme of Fiscal Responsibility and 

Reducing the Tax Burden.  

  

The priority of Service Excellence is a 

reflection of the Boardôs commitment to 

providing the highest quality of customer 

service to our citizens, businesses, 

visitors and all other customers of 

Stafford County. Stafford employees 

pride ourselves in going above and 

beyond to take care of all of our 

customers. This section reflects 

examples of how our employees support 

Service Excellence.  

Public Safety 

The state provided high praise for County staff after a 

snow storm in early February. Virgil Gray, Region VII 

Coordinator, with the Virginia Department of Emergency 

aŀƴŀƎŜƳŜƴǘ ǎŀƛŘ ǘƘŀǘ ǘƘŜ ά{ǘŀŦŦƻǊŘ ǊŜǎǇƻƴŘŜǊǎ ŀƴŘ 

Emergency Management professionals did another 

incredible job taking care of the County during this latest 

snow event. All displayed superb leadership and 

professionalism. A job well doneΦέ 

Public Works, Planning and Zoning 

Graham Weigle of Bryton Homes  wrote in an email of 

his appreciation for several employees and their help 

ǿƛǘƘ ǘƘŜ ǎŜŎǳǊƛǘȅ ǇǊƻŎŜǎǎ ŦƻǊ Ƙƛǎ ŎƻƳǇŀƴȅΩǎ aƻƴŎǳǊŜ 

Valley project. He complimented Public Works and 

Planning and Zoning employees ƻƴ ōŜƛƴƎ ŀ άƎǊŜŀǘ ŀǎǎŜǘέ 

to Stafford County and all other involved stakeholders.  

Utilities 

A citizen wrote to compliment Dennis Tate of Utilities for 

his help during the Rocky Pen Run Reservoir and Dam 

project. The citizen lives near the project and says 

Dennis was very nice to residents and helped to keep 

the community informed by placing the appropriate 

signage regarding the project.  
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Financial Report to the Community 
 

Maintain a balanced budget * Maintain a AA+ bond rating * Fully 

fund our pension liability including full implementation of the 

stateôs pension reform whereby employees pay approximately 

one-third of their pension costs * Borrow money only for capital 

projects and borrow under strict debt limitations * Maintain 

Reserves (12% undesignated fund balance; Reserve for capital 

projects; Rainy Day Reserve (for unforeseen circumstances); 

Stafford Opportunity Fund (for economic development projects) * 

Report to the Board on costs savings and efficiencies * Estimate 

revenues very conservatively * Spend less than adopted budgets 

* Maintain lowest per capita expenditures among peer localities * 

Monitor expenses and revenues weekly * Consistently use 

innovative practices to run government as efficiently as possible * 

Provide monthly financial report to the community  

  

  

  

Sign of the Times 

 FY2014 Adopted Budget 

The Board approved the 

FY2014 Budget on April 23, 

2013. 

 

Key Facts 

 

ü Residential real estate 

taxes down 14% over 6 

years (inflation-adjusted) 

ü Staffing levels the same 

as 2005 

ü Stafford maintains lowest 

cost per capita compared 

to our six peer localities 

ü Reserves fully funded 

ü 31 capital projects 

underway ï more than at 

any other time in our 

history 

ü Eliminated three taxes: 

personal property tax on 

boats; machinery and 

tools tax; and motor 

vehicle carrier tax. 

 
  

 

 

Principles of Responsible  

and Accountable Government 

Savings and Efficiencies 
Stafford Fire and Rescue certified personnel to repair self-contained 

breathing apparatus and to properly fit individuals with masks for the 

devices. These activities were formerly outsourced and will now be 

performed by Fire and Rescue employees, making the process more 

efficient and saving money on outsourcing repairs and testing. 

Building permits and occupancy permits continue to track at the 

highest levels seen since 2007. In January and February of this year,  

мпм ōǳƛƭŘƛƴƎ ǇŜǊƳƛǘǎ ǿŜǊŜ ƛǎǎǳŜŘΦ ¢Ƙƛǎ ƛǎ ǎǘŜŀŘȅ ǿƛǘƘ ƭŀǎǘ ȅŜŀǊΩǎ ƴǳƳōŜǊ ƻŦ мпмΦ ¢ƘŜ ƴǳƳōŜǊ ƻŦ ƛǎǎǳŜŘ ƻŎŎǳǇŀƴŎȅ 

permits rose to 106 compared to 79 for the same January ς February period last year. 
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State Projects in Pink 

In the Pipelineé 

 Projects Coming to You 

Projects Under Construction in White 

Projects Under Design in Yellow 
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Finance ï Revenues and 

Expenditures 
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Finance ï Revenues and 

Expenditures 
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Economic Development  

10-Point Plan 

In 2011, the Board of Supervisors adopted an Economic Development 10-Point Plan, with 

the goal of providing a more desirable community with an excellent business climate, 

conducive to increased investment by the private sector and the expansion of job 

opportunities for its citizens, a world class school system, modern public safety services 

ensuring a safe community, and with abundant and adequate parks and recreation 

amenities. 

 

Issue One 

Improve overall fiscal competitiveness. 

 

Issue Two 

Enact business friendly policy initiatives. 

 

Issue Three 

Improve Staffordôs ability to attract and retain a high quality workforce. 

 

Issue Four 

Improve Staffordôs transportation and public safety infrastructure. 

 

Issue Five 

Accelerate redevelopment activities. 

 

Issue Six 

Create opportunities to gain more input on economic development policies from the 

private sector.  

 

Issue Seven 

Enhance small business assistance programs. 

 

Issue Eight 

Create economic development incentive programs. 

  

Issue Nine 

Reinvigorate the Business Retention and Expansion (BRE) initiative.  

 

Issue Ten 

Enhance economic development marketing plan. 
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²ƛǘƘ ǘƘŜ .ƻŀǊŘΩǎ ŦƻǊƳŀƭ ŀŘƻǇǘƛƻƴ ƻŦ ǘƘŜ 9ŎƻƴƻƳƛŎ 5ŜǾŜƭƻǇƳŜƴǘ мл-Point (ED10) Plan in September 2011, full 
implementation of associated actions and tasks is underway. Since the last monthly report to the Board, work 
continued on the following issue areas of the ED10 Plan: 

 
ÅSoftware developer Intuit provided Economic Development staff with an exciting update in a recent 

company visit. Employment has increased to 550, rising from 400 in August 2013. Hiring for the maker of 
Quicken, QuickBooks, and TurboTax included positions in customer care, sales, and management. More 
details will be published in the next Stafford Focus newsletter. You may view past newsletters on the 
Economic Development website at www.gostafford.com. (Issue 10b)  
 
ÅMLT Systems recently moved to 10 Center Street in the Stafford Commerce Park. County departments 

facilitated the permit process for their corporate headquarters project. MLT provides Acquisition Program 
Management for Marine Corps Base Quantico, and employs 28 people. A recent MLT contract with the 
Veterans Administration provides mortuary program services. The company copies existing headstones on a 
computer program to produce matching fonts for the stones and religious symbols. The project provides 
consistent patterns for future military headstones. (Issue 2a, 2c, 7b, 9a) 
 
ÅThe International Council of Shopping Centers held their annual conference and expo at National Harbor in 

Washington, D.C. Economic Development staff held private meetings with developers and commercial 
brokers from many firms including Greenberg Gibbons, Vornado, H&R Retail, Harris Teeter, Kimco, KLNB, 
Marcus & Millichap, Roadside, and Thalhimers. In addition, the team met with dozens of exhibitors to 
educate and update them on the site opportunities and impressive demographics of Stafford County. 
Future meetings and tours are anticipated this spring from these efforts. (Issue 10a, 10b) 
 
ÅThe Federal Highway Administration and the Virginia Department of Transportation continued their work 

on the design and construction of improvements to the intersection of U.S. Route 1 and Telegraph Road in 
.ƻǎǿŜƭƭΩǎ Corner. They are now in the property appraisal phase of the project. Economic Development staff 
continues to host the management and coordination meetings for this project at the Stafford Technology 
and Research Center. Staff also continues to reach out to potentially affected land owners to assist if 
needed. (Issue 5) 
 
ÅOn February 6, the Northern Virginia branch of the National Association for Industrial and Office Parks 

hosted its Annual Forecast luncheon. K.C. Conway of Colliers International, a seasoned observer of the 
commercial real estate market, and Colliers foremost economic thought leader spoke. He is responsible for 
Colliers' North American quarterly office, industrial and port analysis reports and is a frequent industry 
speaker and national media commentator. (Issue 7c) 
 
ÅEconomic Development staff continues to work with property owners along Warrenton Road. Staff has 

offered assistance with planning future development, to include removal of the vacant structures. Most of 
the property owners have responded and talks are underway on how best to proceed. Vice Chairman of the 
Board of Supervisors Gary Snellings and staff met with affected landowners on February 28. (Issue 5) 
 

Economic Development  

10-Point Plan Update 
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Economic Development  
10-Point Plan Update 

 
ÅEconomic Development staff networked with the 7X24 Exchange Washington D.C. Chapter at a panel debate, 
ǾŜƴŘƻǊ ŜȄǇƻΣ ŀƴŘ Řŀǘŀ ŎŜƴǘŜǊ ǘƻǳǊ ƻŦ wŀƎƛƴƎ ²ƛǊŜΩǎ ŦŀŎƛƭƛǘȅ ƛƴ !ǎƘōǳǊƴΣ ±!Φ /ƻƴǘƛƴǳƛƴƎ ŜŦŦƻǊǘǎ ŦƻŎǳǎ ƻƴ ƴŜǿ 
data center attraction to Stafford, and networking included owners, builders, operators, and engineers from 
the data center community. (Issue 10a)  
 
ÅThe Virginia Economic Development Association (VEDA) partnered with Stafford County Economic 

Development and multiple economic development teams from throughout the Commonwealth for VEDA Day 
in Richmond on February 17. Teams visited members of the Virginia General Assembly to tout the benefits of 
economic development in the Commonwealth and to solicit their support for statewide economic 
development programs and incentives. Stafford representatives cited Greencore as an outstanding example 
in our community for adding 350 new jobs to their 250 existing employees. (Issue 7c) 
 
ÅThe Fredericksburg Regional Alliance invited many regional businesses to participate in focus groups 

designed to supplement and reinforce the knowledge held by economic development professionals for 
certain market segments. The focus groups were divided into industry clusters designated by the economic 
report produced by Chmura and Associates. The spring and summer media buys for marketing the region will 
be directed based upon the information gathered from these business sector groups. 
 
ÅStafford County was featured in Business Facilities, a national site-selector target magazine that is distributed 

to 60,000 senior management/decision makers. The expanded coverage was in the Virginia section of the 
ƳŀƎŀȊƛƴŜΩǎ WŀƴǳŀǊȅ-February edition.  
 
ÅSeveral tourism brochures have been revised in February and will be ready for printing in March. These 

include the brochures on African American History, the White Oak Civil War Museum and Hartwood Winery. 
The Regional Golf Cooperative also has a beautiful new rack card that has been used to promote the golf and 
hotel industry in the area.  



March 2014 Monthly Board Report 

14 

PROJECT Chichester Park 

Description Baseball/softball complex 

Project Budget 

Amount 

$9,514,000 

Completion Date 

of Construction 

Phase 

Fall 2014 

Current Projected 

Completion Date 

of Project 

Fall 2014 

Recent Activity Construction contract award was approved by the Board of Supervisors on April 23 to 

build all five baseball/softball fields. Notice to Proceed was issued May 20, 2013. The 

fields in the four field complex have been fine graded, irrigation piping has been installed, 

and the final layers of topsoil have been applied. Poles for the nets are 90% complete. 

Field lights are 80% complete. Waterlines have been installed into the park. Installation of 

electrical conduits along the entrance road is complete. Curbs, sidewalks, and gravel base 

of the entrance road are complete to the parking area. Concrete curb and stone base is 

complete on small parking lot area. Roadway lights are being installed. Exterior block 

walls for the concession stand/restroom are complete and the roof sheathing is in place. 

Storm and sanitary sewer lines are 85% complete.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

2009 Parks and Recreation Bond 

 Referendum Projects Underway 
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2009 Parks and Recreation Bond 

 Referendum Projects Underway 

PROJECT Curtis Park Pool 

Description Renovate the existing outdoor pool 

Project Budget 

Amount 

$1,500,000 

Completion Date 

of Construction 

Phase 

May 2014 

Current Projected 

Completion Date 

of Project 

May 2014 

Recent Activity The Board approved the construction contract award at their July 2, 2013 meeting. Work 

began on September 9, 2013. Demolition of the pool gutter, plaster, limited areas of the 

deck and piping and filter room equipment is complete. Installation of new piping from the 

surge tank to the filter room and distribution lines to the pool is complete. The concrete for 

new handicapped ramp, grade beam repairs, and new main drains has been poured. The 

gutter has been installed and grouted. The new pool filters, pumps, and valves have been 

installed. The Board approved renovation of wading pool on November 19, 2013. The 

contract change order for wading pool has been issued to the contractor. Contractor has 

completed demolition of the wading pool and piping and forming for new concrete is 

complete. 
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PROJECT Park at Embrey Mill 

Description Rectangular athletic field complex 

Project Budget 

Amount 

$11,780,000 

Completion Date 

of Design Phase 

Spring 2014 

Current Projected 

Completion Date 

of Project 

Summer 2015 

Recent Activity This site will  be home to a multi-field, rectangular athletic field complex as well as a new 

indoor recreation facility that will contain a 50 meter x 25 yard swimming pool. The Notice 

to Proceed for Phase 1, clearing and grading, was issued on May 6. Phase 1 site 

construction is substantially complete. Punch list items are being addressed. The Board 

approved installing four synthetic turf fields and two small grass fields under base bid. 

Other fields will be designed and bid as alternates. Building permit review sets for the 

concession and restroom buildings were submitted 2/20. The Phase 2 plans are being 

finalized for resubmission to planning in March. Draft 2nd submission plans have been 

received by staff and review comments have been provided to the consultant. The request 

to change the environmental permits from the developer to Stafford County is under 

review by the Virginia Department of Environmental Quality and the US Army Corps of 

Engineers. The Corps of Engineers has confirmed the wetlands delineation. 

2009 Parks and Recreation Bond 

 Referendum Projects Underway 
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2008 Transportation Bond  

 Referendum Projects Underway 

PROJECT Mountain View Road Safety Improvements Phase I 

Description 

 

Safety improvements on Mountain View Road between Joshua Road and Rose Hill 

Farm Road. 

Budget Amount $7,550,000 

Projected 

Completion Date 

July 2015 

Recent Activity Clearing activities are underway. Comcast has updated its schedule and committed to 

have its lines relocated by the end of March. Wetland and stream credits were received 

and the contractor has been released to work on all portions of the project. 

PROJECT Brooke Road Safety Improvements Design 

Description 

 

Design of Safety Improvements on Brooke Road Between Eskimo Hill Road and 

Stagecoach Road 

Design 

Budget Amount 

$6,500,000 

Completion Date of 

Design Phase 

March 2014 

Projected 

Completion Date 

June 2016 

Recent Activities The Board of the Northern Virginia Conservation Trust has agreed to the project the 

County has proposed. The County will meet with the Trust to discuss the next steps. 

The contract engineer (AMT) and staff met with VDOT to discuss comments from 

VDOTôs previous review. Plans will be prepared based on those discussions and 

resubmitted in the next few weeks. AMT will provide additional information to Verizon 

to allow it to complete its relocation designs. 
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2008 Transportation Bond  

 Referendum Projects Underway 

PROJECT Poplar Road Safety Improvements Design Phase II 

Description 

 

Design of safety improvements on Poplar Road north between Truslow Road and Kellogg 

Mill Road. 

Design 

Budget Amount 

$2,100,000 

Completion Date 

of ROW Phase 

March 2014 

Projected 

Completion Date 

October 2016 (Prior Date - June 2015) 

Delays due to utility relocation issues and coordination with Poplar Phase I 

Recent Activity Acquisition efforts are under way. The consultant will begin making offers to the property 

owners in early March, 2014. This project has been delayed due to issues with Verizon 

and AT&T. AT&T has begun its relocation efforts for phase I and expect to have the 

conduit in the ground by the end of April, 2014. The fiber optic cable will then be run and 

spliced. This process is expected to be completed by the end of July, 2014. Verizon will 

then be able to begin its relocation process, which will extend into the fall. Once the 

relocation is complete, both projects will be bid simultaneously. 

PROJECT Poplar Road & Mountain View Road Intersection Safety Improvements Design 

Phase III 

Description 

 

Design of safety improvements on Poplar Road at the intersection of Mountain View Road 

and south of the intersection of Poplar Road 

Design 

Budget Amount 

$1,500,000 

Completion Date 

of Design Phase 

May 2014 

Projected 

Completion Date 

October 2015 

Recent Activity The acquisition consultant did a preliminary review of the properties affected by the 

improvements and believes only one will require an appraisal. The rest can be done with a 

Basic Administrative Review. VDOT completed its Field Inspection plans review on 

February 28, 2014, and submitted comments. A meeting will be held with VDOT and the 

consultant to discuss the comments in order to get clarity before making revisions to the 

plans. 
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PROJECT Garrisonville Road Widening 

Description Design and construction of project under the Public Private Transportation Act. The 

Garrisonville Road improvements are between Onville Road and Eustace Road. 

Budget Amount $13,765,478 

Completion Date 

of Design Phase 

January 2015 

Completion Date 

of ROW Phase 

August 2015 

Projected 

Completion Date 

June 2017 

Recent Activity Surveying for the Garrisonville Road Widening project has been completed. Plans will be 

submitted for review next month. Staff is working with Branch Highways to submit a 

Construction Quality Assurance/Quality Control document acceptable to VDOT 

encompassing both the Garrisonville and Truslow projects. 

PROJECT Truslow Road Reconstruction 

Description Design and construction of project under the Public Private Transportation Act. The 

Truslow Road improvements are between Plantation Drive and Berea Church Road. 

Budget Amount $6,267,056 

Completion Date 

of Design Phase 

October 2014 

Completion Date 

of ROW Phase 

March 2015 

Projected 

Completion Date 

January 2016 

Recent Activity VDOT and the County have completed their review of the public hearing plans for Truslow 

Road. Rinker Design Associates is in the process of addressing the comments. The public 

hearing for the Truslow Road Reconstruction project will be held on Wednesday, April 9, 

2014, from 5-7 PM at T. Benton Gayle Middle School.  

2008 Transportation Bond  

 Referendum Projects Underway 
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Capital Projects Update 

PROJECT Poplar Road Safety Improvements Phase I 

Description Design of the intersection and road improvements on Poplar Road between U.S. Route 

17 and Truslow Road. 

Budget Amount  $2,300,000 

Completion Date 

of Utility Phase 

April 2014 

Projected 

Completion Date 

New Date - October 2016 (Prior Date ï October 2014) 

Delay due to Utility relocation issues 

Recent Activity This project has been delayed due to numerous issues with Verizon and AT&T. AT&T 

has begun its relocation efforts for phase I and expects to have the conduit in the 

ground by the end of April. The fiber optic cable will then be run and spliced. This 

process is expected to be completed by the end of July. Verizon will then be able to 

begin its relocation process, which will extend into the fall. Once the relocation is 

complete, both projects will be bid simultaneously. 

PROJECT Mountain View Road Safety Improvements Phase II - Extension 

Description Design of safety improvements on Mountain View Road between Mountain View High 

School and Rose Hill Farm Road. 

Budget Amount $2,650,000 

Projected 

Completion Date 

June 2015 

Recent Activity Final plans have been submitted to VDOT for its review. 

PROJECT Courthouse Area Streetscape Improvements 

Description Streetscape improvements along U.S. Route 1 between Hope Road and Stafford 

Hospital Center Boulevard and Courthouse Road between Red Oak Drive and Stafford 

Avenue. 

Budget Amount $2,856,670  (Enhancement Grant funding including 20% match) 

Projected 

Completion Date 

July 2014 

Recent Activity The Board of Supervisors, VDOT and Federal Highway Administration has approved a 

construction contract. A contract has been sent to the contractor for his signature. 

Once the contract is received, the contractor will be given a notice to proceed for April 

15, 2014. 
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Capital Projects Update 

PROJECT Old Jail - Demolition 

Description Demolition of old jail building, removal of debris and installation of fencing for security 

shielding. 

Projected Budget  $120,000 

Projected 

Completion Date 

March 2014 

Recent Activity Demolition is complete. Underground springs were discovered on the property, which 

will inhibit the compaction needed for a parking lot. The area will be seeded and used 

as green space. A fence will be installed to provide security for the Courthouse. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PROJECT Wayfinding Signs System Phase II 

Description Working with Economic Development to place trailblazer signs throughout the County. 

Installation of gateway signs is complete. 

Budget Amount Approximately $296,000 for engineering 

Recent Activity Staff met with organizations which currently have VA Logo signs (brown highway 

signs) to discuss replacing those signs with the Countyôs Trailblazer signs. All the 

organizations responded positively.  
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PROJECT Indoor Recreation Facility at Embrey Mill 

Description Indoor recreation facility with a 50 meter x 25 yard swimming pool 

Project Budget 

Amount 

$11,025,000 

Completion Date 

of Design Phase 

Winter 2014 

Current Projected 

Completion Date 

of Project 

Fall 2015 

Recent Activity At their May 21, 2013, meeting, the Board directed staff to proceed with a facility having 

three pools to accommodate high level championship swim meets. The Board approved 

the contract award of the pools to Olympia Swimming Pool Company on November 19. 

The contract has been signed and the Purchase Order has been issued. Notice to 

Proceed is holding until the building is ready to proceed. Building plans have been 

submitted to Planning for review. Revised plans are being resubmitted to address any 

comments that are received. Bid documents are being prepared. The Board authorized 

issuing an RFP for operating and maintaining the Indoor Recreation Facility. Three 

proposals were received February 27, 2014, and are under review by an evaluation 

committee. 

PROJECT Belmont-Ferry Farm Trail Phase 4 

Description Trail from Pratt Park to Route 3 at the Chatham Bridge 

Project Budget 

Amount 

Estimated to be $390,000 

Completion Date 

of Design Phase 

2014 

Current Projected 

Completion Date 

of Project 

2016 

Recent Activity Design of the street crossing at Belmont end of trail has been reviewed by VDOT. 

Consultant has prepared responses and a modified design to the address the VDOT 

comments. A raised crosswalk will be provided on Washington Street as a traffic calming 

measure. The east end of the trail will continue the trail under the bridge and connect to 

the bridge sidewalk on the southeast side as the terminus of Phase 4. Survey for the trail 

is complete. Archaeological shovel tests for the portion west of the Rte. 3 bridge have 

been performed with no artifacts found. The locations for soil borings have been staked, 

which will begin in March, 2014. Comments have been received from VDOT on the 30% 

complete plans. A meeting with VDOT to discuss the comments is being scheduled. 

Capital Projects Update 
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PROJECT Woodstream Trail to Smith Lake Park 

Description Design the trail from the Woodstream Community to Smith Lake Park 

Project Budget 

Amount 

$85,000 

Completion Date 

of Design Phase 

Spring 2014 

Current Projected 

Completion Date 

of Project 

TBD 

Recent Activity The Purchase Order and Notice to Proceed with design were issued August 12, 2013. 

Topographic survey is complete. Wetland delineation has been preliminarily approved by 

the US Army Corps of Engineers. The Perennial Flow Determination and Critical 

Resource Protection Area Determination findings were approved by Planning on 

November 18, 2013. Staff has met consultants in the field to review the bridge locations. 

The trail alignment has been walked and the alignment is being fine tuned to avoid 

desirable trees. Geotechnical engineering work can get started. 

PROJECT 350th Celebration Stage at Pratt Park 

Description Design and construct a covered amphitheater stage structure for a variety of uses 

Project Budget 

Amount 

$163,106 

Completion Date 

of Design Phase 

April 2014 

Current Projected 

Completion Date 

of Project 

June 2014 

Recent Activity Board approved funding on November 19, 2013. Purchase Order and Notice to Proceed 

with design of site plan have been issued and a preliminary layout has been received and 

final location of stage has been provided to engineer. Purchase Order for the stage 

structure and erection under a National Joint Purchasing Alliance contract has been sent 

to the vendor and the fabrication has been scheduled. A Minor Site Plan wavier has been 

received. Building Permit drawings are expected from the manufacturer at any time.  

Capital Projects Update 
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Permits Update 

     PERMIT ACTIVITY REPORT  

      February 2014 

Month Year-to-Date 

PERMIT ACTIVITY  

  

February 2014 February 2013 Percent 

 Change 

    YTD 

1/1/2014-2/28/2014 

Previous YTD 

1/1/2013-2/28/2013 

Percent 

 Change 

PERMITS ISSUED 275 270 2  545 568 (4) 

CONSTRUCTION VALUE $19,336,365 $25,083,426 (30)  $44,419,791 $51,902,533 (17)  

FEES $154,821 $142,795 8 $297,616 $372,803 (25) 

    

NEW CONSTRUCTION              

RESIDENTIAL             

SINGLE-FAMILY DWELLINGS  64 57 11 121 128 (6) 

(Houses, Townhouses, Duplexes)             

MULTI -FAMILY DWELLINGS 0 8 0  8 14 (75)  

(Apartments and Condominiums)             

TOTAL HOUSING UNITS 64 65 1 129 142 (10) 

CONSTRUCTION VALUE $15,320,835 $15,178,307 1  $30,499,142 $33,452,370 (10)  

COMMERCIAL             

COMMERCIAL 1 2 (100)  3 3 0  

CONSTRUCTION VALUE $450,000 $4,482,093 (896) $4,932,093 $6,982,093 (42)  

    

ADDITIONS/ALTERATIONS              

RESIDENTIAL 142 140 1  282 315 (12)  

COMMERCIAL 61 68 (11)  129 126 2 

CONSTRUCTION VALUE  $3,565,530 $5,423,026 (52) $8,988,566 $18,095,648 (101) 

    

CERTIFICATES OF OCCUPANCY              

NEW SINGLE-FAMILY DWELLINGS  45 40 11  85 55 35  

(Houses, Townhouses, Duplexes)             

NEW MULTI-FAMILY DWELLINGS  9 0 100 9 2 78  

(Apartments and Condominiums)             

NEW COMMERCIAL 3 0 100 3 1 67 

COMMERCIAL CHANGE 27 7 74  34 31 9  
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Permits Update 
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Permits Update 

Townhomes 
Multifamily 

YEAR 2004-2013 are full-year statistics. 2014 statistics are for January ς February. 
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Permits Update 
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Planning and Zoning Update 
  

PLANNING AND ZONING SUBMITTALS AND APPROVALS 

FEBRUARY 2014 

SUBDIVISION PLANS 
ITEM DESCRIPTION ACTION ELECTION DISTRICT 

Submittals       

Donnelly Property  

Consolidation plat of 2 parcels with storm drainage and 

waterline easement dedications zoned M1on 4.62 acres  2/24 Hartwood  

Embrey Mill Sec 3 

Final plat creating 121 single family residential lots zoned 

PD2 on 50.07 acres  2/24 Hartwood  

Aquia Harbour Sec 3 

Consolidation plat  of 3 single family residential lots zoned 

R1 on 1.4 acres 2/24 Aquia  

Celebrate VA No Ret Sec 5B 

Technical change for the overall Celebrate VA to revise 

boundary lines in sec 5B to conform to the revision zoned 

R1 on 47.02 acres 2/24 Hartwood  

Embrey Mill Sec 1 

Boundary line adjustment of 6 single family residential lots 

zoned PD2 2/21 Hartwood  

The Glens Sec 10 

Technical change to revise the name to óAugustine at The 

Glensô zoned A1 on 37.06 acres 2/21 Rock Hill  

Belman 

Boundary line adjustment of 2 nonresidential lots zoned  

B1 on 2.68 acres 2/21 George Washington  

Westgate at Stafford 

Courthouse 

Final plat creating 51 single family residential lots zoned 

R2 on 24.33 acres 2/14 Garrisonville 

Beach, Lloyd 

Boundary line adjustment of  2 single family residential 

lots zoned A1 on 7.35 acres 2/10 Hartwood  

Lake View Estates 

Final subdivision plat creating 22 single family residential 

lots zoned A1 on 76.98 acres 2/10 Hartwood  

Aquia Episcopal Church 

Boundary line adjustment of  2 parcels zoned R1 on 35.0 

acres 2/7 Aquia  

Jones, Annette 

Consolidation plat  of  2 single family residential lots 

zoned A1 on 20.83 acres 2/3 Hartwood  

Approvals       

Pattie-Edwards 

Minor plat creating 2 single family residential lots zoned 

A2 on 9.01 acres 2/26 Aquia  

Wood Landing 

Revision to a final plat for 25 single family residential lots 

correcting outer boundary lines zoned A1 on 111.22 acres 2/18 George Washington  

Westlake 

Technical change to approved preliminary subdivision; 

remove roundabout at  Vulcan access easement  & 

replace w/extended turn lanes zoned R1/R2 on 466.46 ac 2/12 Hartwood  

Hills of Aquia Sec 7 

Final subdivision plat creating 30 single family residential 

lots zoned R1 on 27.14 acres 2/12 Aquia  

Southgate Sec 1B 

Boundary line adjustment of 2 single family residential lots 

zoned R1 on 40.74 acres 2/10 Hartwood  

Colonial Forge Woodcutters 

Road PH 2A 

Consolidation plat of 2 single family residential lots, 

dedicating control monument and easements zoned A1 

and R3 on 66.96 acres 2/10 Hartwood  
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SITE PLANS 
ITEM DESCRIPTION ACTION ELECTION DISTRICT 

Submittals 

AG Wright MS 

Infrastructure plan to widen roadway, add parking, replace 

asphalt trail, replace concrete dumpster enclosure and 

repair play area zoned R1 on 3.6 acres 2/24 Rock Hill  

Dominion VA Power 

Major site plan to construct 2 office/warehouse buildings 

totaling 8,800 sq. ft. zoned M1 on 4.7 acres 2/18 George Washington  

OTHER  
ITEM DESCRIPTION ACTION ELECTION DISTRICT 

Submittals/Approvals 

Whitson Woods 

Waiver request for exceptions to stormwater management 

and quantity control for 55 townhome lots zoned R3 on 17.6 

acres 

Submitted 

Approved 

2/26 Garrisonville  

Church, Mac/Jennifer 

Administrative waiver to encroach into the CRPA for an 

addition and deck in Aquia Harbour zoned R1  

Submitted 

Approved 

2/24 Aquia  

Hills of Aquia 

Zoning site as-built showing trail amenities zoned R1 

cluster on 202.22 acres 

Submitted 

2/10 & 

Approved 

2/21 Aquia  

Stafford Regional Airport 

Terminal 

As-built site plan for the 9,977 sq. ft. airport terminal with 

parking and utility connections zoned M1 on 538.22 acres 

Approved 

2/21 Hartwood  

Reserve at Woodstock Lane Perennial flow determination for 19 acres zoned B2 

Submitted 

2/3 & 

Approved 

2/20 Griffis-Widewater  

Shelton Knolls 

Perennial flow determination associated with a 

reclassification zoned A1 on 47.7 acres 

Approved 

2/20 Rock Hill  

Brooke Road Cemetery 

Perennial flow determination  on 47-39L zoned A1 on 89.36 

acres  

Approved 

2/20 Aquia  

Hermitage Meadows 

Perennial flow determination for the subdivision zoned A1 

on 43.18 acres 

Approved 

2/20 Hartwood  

Beach Property  

Perennial flow determination for the property zoned A1 on 

22.4 acres 

Approved 

2/20 Hartwood  

Woodstream Trail 

Perennial flow determination for the construction of a 

recreational trail zoned A1 on 7.5 acres 

Approved 

2/20 Griffis-Widewater  

Gordon Green Terrace 

Certificate of appropriateness for the addition of storm 

windows located at 100 Carter Street zoned R1  

Submitted 

2/14 

Falmouth & 

Falmouth Historic 

Resource Overlay 

Glens Sec 4, 5, 8A 

Waiver from Sec 22-156, Subdivision Ordinance to increase 

the block length by 464.29 feet zoned A1on 210.77 acres 

Approved 

2/12 Rock Hill  

Kinder Morgan Pipeline Repair 

Wetlands 404 Nationwide permit for pipeline construction in 

a tributary to Aquia Creek on 193 acres 

Submitted  

Approved 

2/12 Aquia  

Planning and Zoning Update 
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OTHER(cont) 
ITEM DESCRIPTION ACTION ELECTION DISTRICT 

Submittals/Approvals 

Route 1-Telegraph Rd 

intersection 

Wetlands pre-construction notification (PCN) under NWP-

23 for linear transportation projects regarding impacts to 

non-tidal wetlands associated with improvements 

Submitted 

Approved  

2/11 Griffis-Widewater  

Quantico Corp Ctr  H2-Marriott 

As-built site plan for a 57,433 sq. ft. 4 story hotel zoned B2 

on 2.7 acres 

Approved 

2/6 Griffis-Widewater  

Mt. Ringgold Farm  

Infrastructure plan extending sewer lines to 4 single family 

residential lots with offsite easements zoned R1 

Approved 

2/6 George Washington  

Cavin Property  

Perennial flow determination for 71 single family residential 

lots zoned A1 on 296 acres 

Submitted 

2/5 Griffis-Widewater  

Albion Community Drainfield 

Subdivision Ordinance Waiver to the Board of Supervisors 

to allow a community drainfield for a proposed cluster 

subdivision of 49 single family residential lots per Code Sec 

22-118 zoned A1 on 166.27 acres 

Approved 

2/4 George Washington  

Pentecostal Church 

Certificate of appropriateness for the replacement of 

exterior siding on 0.2 acres 

Submitted 

2/4 

Falmouth & 

Falmouth Historic 

Resource Overlay 

REZONINGS 
ITEM DESCRIPTION ACTION ELECTION DISTRICT 

Submittals/Approvals     

Shelton Knolls 

Reclassification from A1 to R1 on 47.74 acres for 

residential cluster subdivision  

Approved 

2/18 Garrisonville  

CONDITIONAL USE PERMITS 
ITEM DESCRIPTION ACTION ELECTION DISTRICT 

Submittals/Approvals 

Shelton Knolls 

Conditional use permit  for a cluster subdivision with a 

maximum density of 2.25 dwelling units per acre zoned R1 

on 47.74 acres 

Approved 

2/18 Garrisonville  

Anderson Propane at Hilldrup 

Conditional use permit  to allow propane distribution zoned 

M1on 0.165 acres  

Submitted 

2/3 Griffis-Widewater  

ORDINANCES 
ITEM DESCRIPTION ACTION 

Referrals 0 

Planning and Zoning Update 
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LOT GRADING PLANS 

ITEM (Subdivision) DESCRIPTION (# of lots) APPROVED ELECTION DISTRICT 

Wood Landing Estates 1 single family residential lot 2/4 George Washington 

Hills of Aquia, Sec. 5 1 single family residential lot 2/4 Aquia 

West Hampton Village 2 single family residential lots  2/4 & 2/10 Griffis-Widewater 

Brentsmill, Sec. 3 1 single family residential lot 2/5 Aquia 

Stafford Lakes Village Sec 12C 1 single family residential lot 2/5 Hartwood 

Colonial Forge, Sec. 1D 2 single family residential lots  2/5 Hartwood 

Southgate, Sec. 1B 1 single family residential lot 2/6 Falmouth  

Colonial Forge, Sec 6B 7 single family residential lots 2/6 Hartwood 

Leeland Station,  Sec 5B 3 single family residential lots  2/10 Falmouth  

Stafford Lakes Village Sec 12C 2 single family residential lots 2/10 Hartwood 

Stafford Lakes Village Sec 14B 1 single family residential lot 2/10 Hartwood  

Embrey Mill, Sec. 2 12 single family residential lots  2/10 & 2/14 Garrisonville  

River Creek, Sec. 1 1 single family residential lot 2/11 George Washington 

L.M. Williams Subdivision 1 single family residential lot 2/11 Falmouth 

TM 46-77N 1 single family residential lot 2/12 Falmouth 

TM 17C-19 1 single family residential lot 2/12 Hartwood  

Poplar Estates, Sec. 2 1 single family residential lot 2/12 Hartwood  

The Glens, Sec. 4 1 single family residential lot 2/12 Rock Hill  

Stafford Lakes Village Sec 12C 2 single family residential lots  2/18 Hartwood  

Brentsmill, Sec. 3 1 single family residential lot 2/20 Aquia  

West Hampton Village 1 single family residential lot 2/20 Griffis-Widewater 

Embrey Mill, Sec. 2 2 single family residential lots  2/20 Garrisonville 

Embrey Mill, Sec. 1 2 single family residential lots  2/20 Garrisonville 

Poplar Estates, Sec. 1 2 single family residential lots 2/20 Hartwood 

The Glens, Sec. 3 1 single family residential lot 2/20 Rock Hill 

Butler Estates 1 single family residential lot 2/21 Rock Hill 

Celebrate Virginia No Sec 3B1 1 single family residential lot 2/24 Hartwood 

Celebrate Virginia No Sec 3B2 1 single family residential lot 2/24 Hartwood 

Celebrate Virginia No Sec 3A1 1 single family residential lot 2/24 Hartwood 

Colonial Forge, Sec. 6C 7 single family residential lots 2/25 Hartwood  

The Preserve at Indian Point 1 single family residential lot 2/24 Aquia  

Embrey Mills, Sec. 1 2 single family residential lots 2/26 Garrisonville 

Grouse Pointe, Sec. 2 1 single family residential lot 2/26 Hartwood 

Seasons Landing, Sec. 4 1 single family residential lot 2/26 Aquia 

Ambrose Estates 1 single family residential lot 2/27 Hartwood 

Woodlawn, Sec. 1 1 single family residential lot 2/27 Falmouth 

Southgate, Sec. 1B 1 single family residential lot 2/27 Falmouth 

Total 70 single family residential lot grading plans  

Planning and Zoning Update 
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Planning and Zoning Update 
  

ZONING  
ITEM DESCRIPTION ACTION ELECTION DISTRICT 

Zoning Inspections       

Conducted 11  Various 

Cited 10  Various 

Other 8  Various 

Zoning Permits 

Commercial New 7  Various 

Commercial Change 16  Various 

Residential New 84  Various 

Residential Change 58  Various 

Signs 5  Various 

Daycare 1 Various 

Home Occupancy/Home Business 11  Various 

Temporary Structure 0  Various 

Demo 3  Various 

Retaining Walls 4  Various 

Zoning Verifications 1 Various 

Zoning Determinations  0 

Zoning BZA 2 

Aquia Creek/Internet Gunshow 

Firearm Sales 

Special Exception per Code, Section 28-35, 

Table 3.1 "District Uses & Standards", A-

1,Agricultural, to allow firearm sales as a Rural 

Home Business on Assessor's Parcel 40-46B, 

zoned A-1 

Approved 

2/25/14 Aquia 

Budget Truck Rental 

Appeal of Code, Sec. 28-35, Table 3.1, "District 

Uses & Standards", regarding Motor Vehicle 

Rental, zoned B3. 

Submitted 

2/7/14 Aquia 

Melendez Appeal 

Appeal of Code, Sec. 28-35, Table 3.1, "District 

Uses & Standards" regarding a recreational 

vehicle, two enclosed utility trailers, portable 

storage building, shed and shooting on an 

undeveloped property, zoned A1. 

Submitted   

2/3/14 Rock Hill 



March 2014 Monthly Board Report 

33 

Rappahannock Regional Landfill  

Work is backed by scale tickets. 

Total includes signage pickup. 

February 2014   

Totals of Road-Side Trash Pick-Up 

Date Weight 

(pounds) 

Week of February 3    10,220 

Week of February 10      5880 

Week of February 17      7760 

Week of February 24   12,620 

TOTAL   36,480 
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Fire and Rescue 

Å Our monthly statistical report is attached here for your review. Items to bring to your 

attention: 

Å There was a 15% decrease in emergency call volume in for February compared to 

January; however compared to February of 2013, there was an increase of 16%. 

Å Our goal of 8 minutes or less 90% of the time continues to challenge us; our 

percentage increased to 67% in February compared to 65% in January. 

Å Our transports remained consistent with 44% to Stafford Hospital and 54% to Mary 

Washington Hospital. 

Å February was another busy month for Fire and Rescue aside from emergency calls. 

During the month, we logged:              

ï Training Hours ï 1755 

ï Pre-Plans of Businesses/Buildings 12 Pre-Plans 

ï Public Education Sessions/Students 113 Students in several sessions 

ï Community Outreach Sessions ï 52 Sessions 

ï Special Project Hours ï 223 Hours 
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Fire and Rescue 

Monthly Call Summary  

Total CALLS 1554 

Emergency Medical Calls 706 

Fire Marshal Office Calls 472 

Fire Calls 149 

Vehicle Accident Calls 137 

Service Calls 80 

Other 7 

Rescue Calls 3 

Non-Emergency Activity 

Training Hours 1755 Hrs 

Pre-Plans of Business / Buildings 
12 Bldgs 

52 Hrs 

Public Education Hours/ Students 
23.5 Hrs   

113 Students 

Community Outreach Sessions 52 Sessions 

Special Project Hours 223 Hrs  

Fire Marshal Activity 
Feb 14 

 

FY 

 YTD 

Fire Marshal Office Response 13 191 

Inspections 245 2475 

Plan Reviews 28 338 

Fire Investigations 4 37 

Patient Contacts Transports 

Dead at Scene 6 Mary Washington Hospital 303 54% 

Patient Refusals 115 Stafford Hospital 247 44% 

Transferred to another Unit/POV 1 

Spotsylvania Regional 

Medical Center 5 1% 

Transports 557 Sentara Hospital 2 0% 

Total 679 

Total 557 

Return of Spontaneous 

Circulation (ROSC) 2 Helicopter Transports 0 



March 2014 Monthly Board Report 

36 

Fire and Rescue 

Calls 8 Mins or Less by First Due 

First Due Feb-14 Jan-14  Feb-13 Goal 

Zone 1 - Falmouth 64% 65% 77% 90% 

Zone 2 - Stafford 71% 62% 86% 90% 

Zone 3 - Widewater 0% 33% 0% 90% 

Zone 4 - Mt. View 58% 60% 88% 90% 

Zone 5 - Brooke 50% 42% 63% 90% 

Zone 6 - Hartwood 37% 46% 60% 90% 

Zone 7 - White Oak 50% 51% 36% 90% 

Zone 8 - Rockhill 40% 28% 32% 90% 

Zone 9 - Aquia 70% 70% 83% 90% 

Zone 10 - Potomac Hills 89% 75% 80% 90% 

Zone 12 - Berea 68% 69% 71% 90% 

Zone 14 - North Stafford 72% 68% 79% 90% 

*Zones reflect Fire and EMS calls combined. 

 

Feb 14 Jan 13 Feb 13 

Responding Emergency Calls 1029 1211 882 

Calls in excess of eight minutes 335 421 242 

Response percentage under eight 

minutes 
67% 65% 72% 

Goal: 90% of calls responded to in under eight minutes.  
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Fire and Rescue 

Co1 Falmouth   Co7 White Oak   EMS1 Stafford   

Unit Staffing %   Unit Staffing %   Unit Staffing %   

Engine 1 97%   Rescue Engine 7 13%   Medic 1 3%   

Medic 11 100%   Engine 7     Ambulance 1 14%   

Medic 11B 2%   Co8 Rockhill         

Ambulance 11  0%   Unit Staffing %   EMS4 Mountain View   

Rescue Squad 1 22%   Engine 8 56%   Unit Staffing %   

Rescue Squad 1 Cross 

Staffed 65%         Medic 4B 0%   

Co2 Stafford   Co9 Aquia   Ambulance 4 13%   

Unit Staffing %   Unit Staffing %         

Rescue Engine 2 48%   Engine 9 100%   EMS7 White Oak   

Engine 2 16%   Medic 9 24%   Unit Staffing %   

Medic 2 100%   Ambulance 9 10%   Medic 7 100%   

Truck 2 9%         Medic 7B     

Truck 2 Cross Staffed 46%   Co10 Potomac Hills   Ambulance 7 5%   

Co3 Widewater   Unit Staffing %         

Unit Staffing %   Engine 10 30%   EMS8 Rockhill   

Engine 3 15%   Rescue Squad 10 7%   Unit Staffing %   

Medic 3 0%   

Rescue Squad 10 Cross 

Staffed 10%   Medic 8 24%   

Ambulance 3 1%   Tower Ladder 10 0%   Ambulance 8 5%   

Co4 Mountain View   Tower Ladder 10 Cross Staffed 0%         

Unit Staffing %   Medic 10 100%         

Engine 4 100%   Medic 10B 0%         

Medic 4 0%   Ambulance 10 0%   Legend   

Tower Ladder 4 11%   Battalion Chief 2 9%   Career Units   

Tower Ladder 4 Cross Staffed 95%               

Co5 Brooke   Co12 Berea       

Unit Staffing %   Unit Staffing %   

Engine 5 6%   Quint 12/Engine 12 100%   

Rescue Squad 5 0%   

Ambulance 12 (*Staffed with 

Co Vol) 13%   

Rescue squad 5 Cross Staffed 0%         

Medic 5 100%   Co14 North Stafford   

Medic 5B 0% Unit Staffing %   

Ambulance 5 1% Rescue Engine 14 100%   

Co6 Hartwood           

Unit Staffing %             

Engine 6 29%           

Medic 6 100%               

Medic 6B 0%               

Ambulance 6 0%               
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Sheriffôs Office 

This report summarizes the activities of the Stafford 

Sheriffôs Office through February 2014. The charts 

compare data year-to-date through February 2014 

vs. year-to-date through February 2013. Below are 

highlights. 

Crime Distribution 

Crime 2014 2013 

% 

Change 

Property Crime 49.3% 55.2% -6.0% 

Narcotics Violations 17.3% 20.1% -2.7% 

Fraud Crimes 26.1% 18.9% 7.2% 

Crimes Against Persons 7.3% 5.8% 1.5% 

The above is a summary for all the crimes reported, YTD 

Major Crimes Summary 

Crime 2014 2013 
% 

Change 

All Reported Crimes 1,686 1,780 -5.3% 

Major Crimes 686 668 2.7% 

% of All Reported Crimes That are Major Crimes 40.7% 37.5% 3.2% 

Crimes Against Persons 

Crime 2014 2013 
% 

Change 

Kidnapping/Abduction 3 1 200.0% 

Robbery 7 4 75.0% 

Homicide 1 0 100% 

Rape 4 5 -20.0% 

Aggravated Assault 20 15 33.3% 
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Sheriffôs Office 

Below is a summary of how the categories compared year-to-year through 

February 2014 vs. year-to-date through February 2013 

Crimes Against Property 

Crime 2014 2013 
% 

Change 

Motor Vehicle Theft 15 18 -16.7% 

Burglary 29 21 38.1% 

Larceny 294 330 -10.9% 

Fraud/Financial 179 126 42.1% 

Misc 

Activity 2014 2013 Change 

Crime Rate per 100 Residents 0.76 0.77 -0.01 

Concealed Weapons Permits and Federal Licenses        438         952  -54.0% 

Criminal Arrest 871 996 -12.6% 

DUI Arrests          44           66  -33.3% 

Citations 1,643 1,497 9.8% 

Deputies Assaulted            4             3  33.3% 

Calls for Service 11,431 11,779 -3.0% 
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Sheriffôs Office 

Below is a summary of how the categories compared year-to-year through 

February 2014 vs. year-to-date through February 2013 

Animal Control 

Activity 2014 2013 
% 

Change 

Dogs Picked Up 99 98 1.0% 

Dogs Turned In 57 84 -32.1% 

Dog Adoptions 45 64 -29.7% 

Cats Turned In 64 85 -24.7% 

Cat Adoptions 34 27 25.9% 

Dogs Euthanized 30 36 -16.7% 

Cats Euthanized 35 59 -40.7% 

Courts 

Activity 2014 2013 
% 

Change 

Evictions 139 118 17.8% 

Out-of-State Prisoner Extraditions 23 17 35.3% 

Communications 

Activity 2014 2013 
% 

Change 

ECC Call Volume 42,420 46,913 -9.6% 

Total Law Enforcement CAD Incidents Processed 22,112 22,683 -2.5% 

Total Fire and Rescue CAD Incidents Processed 3,051 3,279 -7.0% 

ECC Auxiliary/Support CAD Events - Utility  435 359 21.2% 

ECC Auxiliary/Support CAD Events - Animal Control 423 387 9.3% 

ECC Auxiliary/Support CAD Events - Control Burns 390 608 -35.9% 
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February 2014 

Fund Full-Time Funded 

Positions 

Vacancies Vacancy Rate 

General Government 

Public Safety 

357 9 
 

2.5% 

General Government  

Non Public Safety 

331 19 5.7% 

General Government 

Total 

688 28 4.1% 

Utilities 139 2 1.4% 

Capital Projects Fund 3 0 0.0% 

Total 830 30 3.6% 

Human Resources 

Turnover Rate 

2014 2013 2014 2013 

January 1.6% 0.1% July 0.7% 

February 0.6% 0.4% August 0.4% 

March 0.5% September 0.7% 

April 1.0% October 0.6% 

May 0.9% November 0.5% 

June 0.5% December 0.7% 

The turnover rate measures the number of separations during a month. These separations include 

voluntary and involuntary terminations. The vacancy rate measures the percent of vacancies as a result 

of the employee turnover. 
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Human Services 

  

FEBRUARY 

2014 

FEBRUARY 

2013 
% CHANGE 

Number of Child Protective Services 

(CPS) Complaints Investigated 37 37 0.0% 

Number of Children in Foster Care 55 53 3.8% 

Number of Children Receiving Child Day 

Care Assistance 413 314 31.5% 

Private Day School Placements 54 60 -10.0% 

Public Day School Placements 30 27 11.1% 

Residential Placements Excluding 

Foster Care Children 13 15 -13.3% 

Residential Placements Total 18 22 -18.2% 

Number of Families Served by Family 

Assessment and Planning Team  12 16 -25.0% 

Number of Active/Ongoing Public 

Assistance  9,884 9,971 -0.9% 

Number of New Applications for Public 

Assistance  714 723 -1.2% 

Number of Food Stamp Households 

Served 3,995 4,068 -1.8% 

Value of Food Stamp Benefits Issued $1,198,278.00 $1,326,728.00 -9.7% 
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Utilities 

The February Utilities Operations Report follows: 

 

1. Both water treatment facilities and both wastewater treatment facilities met all permit limits and 

Health Department requirements for the month. 

 

2. Both reservoirs are currently full. Average water sales for February totaled 7.48 million gallons per 

day (mgd) ï a 0.9% increase over sales in February 2013. During the same period, the number of 

active accounts increased by 2.2% to 33,666. 

 

3. Remaining Water and Wastewater Treatment Capacity: 

 

ü Smith Lake WTF:  5,188 EDUs 

ü Abel Lake WTF:  1,008 EDUs 

6,196 EDUs 

 

ü Aquia WWTF:  12,912 EDUs   

ü Little Falls Run WWTF: 12,626 EDUs 

25,538 EDUs 
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Utilities 

PROJECT Rocky Pen Run Water Treatment Facility 

Description 

 

Design and construction of a 10 million gallons per day (mgd) water treatment facility 

utilizing membranes expandable to 25 mgd with incremental addition of more 

membranes and membrane infrastructure 

Project Budget 

Amount 

$26M 

Completion Date 

of Design Phase 

May 2011 

Current Projected 

Completion Date 

of Project 

March 2014 Contract Completion Date ï Projected Completion Date is September 2014 

Recent Activity Site infrastructure, under-slab work, and foundation construction are complete. 

Construction of finished water storage tank is complete. Concrete clarifiers construction 

is nearly complete as well as most of the concrete structures. All structural slabs have 

been placed. Building envelope in nearly complete. 

Mechanical/Electrical/Instrumentation has begun. 
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Utilities 

PROJECT Rocky Pen Run Dam & Reservoir 

Description 

 

New dam to create a 521-acre, 5.54 billion gallon reservoir. Involves placement of 

approximately 900,000 cubic yards of select material and construction of a concrete 

emergency spillway and a pump station to provide water to the new water treatment 

facility. 

Project Budget 

Amount 

$47M 

Completion Date 

of Design Phase 

August 2011 

Current Projected 

Completion Date 

of Project 

Fall/Winter 2013 
 

Recent Activity Dam: Embankment is complete. Spillway is complete. Pump station construction is 

approximately 99% complete. Reservoir clearing contract work is complete. Conditional 

Impoundment Permit Acquired. 

Rocky Run Road:  Construction for roadway termini underway. 
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Utilities 

PROJECT Falls Run Sewer Interceptor Replacement (Phase 1) 

Description 

 

13,000 feet of 42ò, 36ò, 30ò, 15ò, and 8ò gravity sewer from the Falls Run Pump Station to 

the west side of I-95. Includes installation of 400 linear feet of steel casing under I-95, 

installation of 67 new precast manholes, and a new grinder vault at the pump station. 

Project Budget 

Amount 

$6,798,000 

Completion Date 

of Design Phase 

June 2012 

Current Projected 

Completion Date 

of Project 

April 2014 

Recent Activity Flows have been switched over to the new sewer lines. The new grinder vault for the 

Falls Run Pump Station is complete and is processing flows. The new odor control unit 

has been placed and connections are being made between the grinder vault, pump 

station, and odor control unit. The temporary connection across I-95 is now complete 

and carrying flows. Design work has begun on a long-term solution for the I-95 sewer 

crossing. 

PROJECT Falls Run Pump Station Odor Control System  

Description Installation of biological gas-phase odor control system, piping, electrical, and 

instrumentation upgrades needed to eliminate chronic odor issues in the Falmouth 

Bottom area associated with the pump station 

Project Budget 

Amount 

$712,000 

Completion Date 

of Design Phase 

June 2012 

Current Projected 

Completion Date 

of Project 

April 2014 

Recent Activity The new pad for the odor control unit has been poured and the unit is being wired and 

connected to the sewage pump station wet well and new grinder vault. The unit will be 

operational shortly. 
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Utilities 

PROJECT Celebrate Virginia Water Tank 

Description 

 

Construction of a one million gallon elevated water tank on Greenbank Road in 

Celebrate Virginia near Banks Ford Parkway to replace the existing Berea Tank at 

Dominion Virginia Power. 

Project Budget 

Amount 

$2.5M 

Completion Date 

of Design Phase 

July 2011 

Current Projected 

Completion Date 

of Project 

2014 
 

Recent Activity Utilities is in the process of acquiring a permanent easement on the property. Easement 

documents are being finalized. Construction should begin spring 2014.  

PROJECT Austin Run Sanitary Sewer & Pump Station Replacement 

Description The existing pump station is over capacity and has experienced several overflows over 

the past five years. The equipment in the pump station is antiquated and in disrepair. 

The pump station is scheduled to be replaced with a state of the art screw pump system 

with all the appropriate piping to position the pump station adjacent to Aqua Wastewater 

Treatment Facility. The close proximity of the pump station to the wastewater facility will 

save the county a considerable amount of energy and money.  

Project Budget 

Amount 

$5.2M 

Completion Date 

of Design Phase 

Fall 2013 

Current Projected 

Completion Date 

of Project 

Fall/Winter 2015 

Recent Activity A preconstruction meeting was held on January 14, 2014. Notice to proceed has been 

issued. Mobilization and construction trailer setup is complete. A separate 

preconstruction meeting for the gravity sewer work is scheduled for March 20, 2014. 
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Utilities 

PROJECT Route 1 North Sewer Line 

Description 

 

Approximately 4,400 feet of 18-inch gravity sewer along and parallel to Route 1 will 

replace deteriorated gravity sewer and provide additional capacity to move wastewater 

from the northern part of the county toward the Aquia Creek PS at Route 1 and 

Telegraph Road. 

Project Budget 

Amount 

$4.15M 

Completion Date 

of Design Phase 

To Be Determined 

Current Projected 

Completion Date 

of Project 

2015 
 

Recent Activity Environmental survey work is complete and under review. A new permit from the Corps 

of Engineers is pending. Easements need to be acquired for the readjustment to the 

alignment. Revised sewer modeling will be done to verify the size of the sewer pipe. 

PROJECT North Stafford Industrial Park Pump Station Replacement 

Description 

 

Replacement of existing pump station due to deterioration and revised operational 

requirements. Currently pumps through the force main along Route 1 to the Courthouse 

area. New station will pump into the Upper Accokeek sewer shed, which will reduce 

energy consumption and free up capacity in the Route 1 force main. Will include 1,729 

feet of 6-inch force main from the pump station to connect with the existing force main 

from the Upper Accokeek Pump Station. A temporary force main connection will allow 

the existing station to pump to Upper Accokeek during construction of the new station. 

Project Budget 

Amount 

$750,000 

Completion Date 

of Design Phase 

December 2011 

Current Projected 

Completion Date 

of Project 

December 2013 

Recent Activity 

 

The new station is now operational and substantial completion has been achieved. Final 

completion of the project is pending grass establishment, as-built drawings approval, and 

approvals of operation and maintenance manuals. 
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Fiscal Year To Date

Current % FY 14

Month FY 14 FY 13 Change Budget

 

     A.  No. of Active Accounts: 33,666 33,666 32,950 2.2% 33,608

     B.  Availability Applications:

         1.  Water -      Total 56 517 391 32% ---

                                     Paid   * 44 497 389 28% ---

                                               Paid EDUs ** 44.0 546.0 394.5 38% 500

                                        Revenue $300,500 $3,767,313 $2,749,413 37% $3,450,000

         2.  Sewer -      Total 53 476 365 30% ---

                                    Paid   * 42 471 388 21% ---

                                              Paid EDUs ** 42.0 513.0 404.5 27% 500

                                       Revenue $143,800 $1,780,850 $1,397,680 27% $1,750,000

UTILITY PLANT OPERATIONS

     A.  WATER

         1.  Total Volume (MG): 239.2 2,159.7 2,283.1 -5% 4

         2.  Sales (MG): 209.4 1,840.3 1,929.0 -5% 3,322

         3.  Cost per 1000 Gal.: $1.11 $1.14 $1.08 6% $1.21

     B.  WASTEWATER

         1.  Little Falls Run Facility:

             (a) Volume Treated (MG): 104.8 740.2 684.1 8% 1,034

             (b) Cost per 1,000 Gal. $1.40 $1.60 $1.64 -2% $2.02

         2.  Aquia AWT Facility:

             (a) Volume Treated (MG): 158.8 1,221.6 1,121.1 9% 1,630

             (b) Cost per 1,000 Gal. $1.19 $1.25 $1.31 -5% $1.69

UTILIT IES ENTERPRISE FUND

February  2014

Utilities 
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DATE PUBLICATION HEADLINE 

2-3-14 FLS Stafford Road Closes as New Reservoir Fills 

2-4-14 FLS Stafford Supervisors Recommend Lower Real Estate Tax Rate 

2-4-14 FLS Students Put Road Projects in Fast Lane 

2-5-14 FLS Drainage Problem Closes Stafford Road 

2-5-14 FLS Rusted Pipes Lead to North Stafford Road Closure 

2-5-14 Stafford Sun Stafford Gets Hint on Reassessment 

2-6-14 FLS Stafford Starts Mountain View Road Fix 

2-6-14 FLS Stafford Changes Permitting for Landfill Use 

2-6-14 FLS 5K Race Planned at Stafford Regional Airport 

2-6-14 FLS Bryton Homes Buys Land for Stafford Community 

2-6-14 FLS Goodyear Facility Sold in Stafford 

2-7-14 FLS Speed Limit Lowered for U.S. 17 Project 

2-7-14 FLS 
Shelton Knolls Would Add 94 Homes off Shelton Shop Road in 

Stafford 

2-7-14 FLS More Heron Nests Found Along Potomac Creek 

2-7-14 FLS Rookery: Counting Their Heron Nests Before the Eggs Hatch 

2-8-14 FLS Stafford County Residents Oppose Parkway Plan 

2-11-14 FLS Stafford School Budget Talk Focuses on Numbers, Stories 

2-12-14 FLS Do You Have a Stafford Story to Share? 

2-12-14 FLS Meetings Canceled in Stafford 

2-12-14 Stafford Sun Airport Authority Discusses Charter, Commuter Service 

2-12-14 Stafford Sun 
ñTell Your Stafford Storyò Video Series to Launch at 

Washingtonôs Birthday Party 

2-12-14 Stafford Sun Furnace Road to Reopen Sooner Than Expected 

2-12-14 Stafford Sun Moncure Conway: the Abolitionist from Stafford 

2-13-14 Stafford Sun Embrey Mill CDA Reviews Progress, Embrey House Opens 

2-13-14 PotomacLocal.com Cellular Company Seeks to Lease County Water Tank 

2-15-14 FLS Ferry Farm Throws a Party for George 

Public Information Office 
Newspaper Coverage 




